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Summary of Significant Events Table

November 1-4, 2011

Seven public charrettes were held throughout the five focus areas that
concentrated on the transportation issues associated with the
following roadway corridors and their adjacent communities.

November 23, 2011

Partners for Progress Letter to Secretary Conti with municipal
resolutions.

December 5, 2011

Moore County Board of Commissioners resolution on US 1.

December 12, 2011

TPB Received Raw Data sets from charrettes.

December 12, 2011

Aberdeen resolution passed against US 1 designation.

December 13, 2011

Pinehurst and Southern Pines resolutions passed against US 1
designation.

December 14, 2011

MCTC Meeting: Presentation, The Next Steps, detailed some of the
preliminary participation figures and how the data would be utilized;
the state and federal laws, policies, and regulations that the form the
basis of the Strategic Highway Corridor Plan and why US 1 was
classified as a SHC corridor. Also, discussed county resolutions and how
to request re-classification.

December 15, 2011

Pinebluff Resolution passed against US 1 designation.

December 28, 2012

NCDOT - Receipt of Moore County Resolutions Against US 1
Designation from Partners in Progress.

January 3, 2012

MCTC Update and Proposed Changes to Agenda for TCC meeting

January 6, 2012

TCC Meeting Whispering Pines_ Preparation for 1_25 2012 Visioning

January 14, 2012

Midway Community Association and NAACP Joint Meeting and
Charrette: Priorities Relay

January 19, 2012

TPB received Draft Graphics of Preliminary Data sets.

January 25, 2012

MCTC Meeting: Visioning, Goals, and Objectives

January 30, 2012

Began discussions with Parsons Brinckerhoff (PB) on model
development for Moore County. Methodology for data collection on
Origin Destination Study due to upcoming construction, school, and
seasonal traffic under research.

January 31, 2012

Aberdeen Town Commissioners — Provision of Information

February 16, 2012

TARPO Quarterly Meeting: RPO Resolution to support Moore County’s
request for re-classification of US 1 SHC.

March 6, 2012

Recommendation to Strategic Management Committee from
Transportation Planning Branch

March 8, 2012

Meeting with PB to discuss findings on data collection options.

March 19, 2012

Notice from Neighborhood Solutions — 2 Server Crashes and loss of
document on both times.

March 26, 2012

Lumber River RPO resolutions against re-classification of US 1 SHC.

April 5,2012

Discussion with PB about additional analysis on US 1 corridor.
TransCAD map provided with study area for traffic survey request.
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April 10, 2012 NCDOT received request for re-classification from TARPO.

April 10, 2012 Hamlet Resolution Against Re-classification.

April 10, 2012 Rockingham Resolution Against Re-classification.

April 15, 2012 Traffic count locations finalized and mapped

April 16,2012 Response to Matt Day: Receipt of Request from Tyler Bray.

April 16,2012 Traffic Counts requested — 69 hourly, 18 class, 8 turning movement (95
counts total). Locations identified and mapped in TransCAD.

April 26,2012 Update to MCTC from Frances Bisby.

April 30, 2012 TPB received first draft of Neighborhood Solutions results report in
summary format.

May 7, 2012 Richmond County Resolution Against Re-classification.

May 28, 2012 TPB received revised draft of charrette results still summary format.

May 29, 2012 Meeting with Neighborhood Solutions to resolve expected report
deliverable.

May 31, 2012 Counts Completed and raw data returned from Traffic Surveys.

June 11, 2012

TPB received Neighborhood Solutions draft revisions.

June 16, 2012

NCDOT comments on draft report returned to Neighborhood Solutions
outlining needed steps to elevate report from event summary to
technical report.

July 16, 2012

Response to TARPO on Re-classification.

July 27, 2012

Full Scope, O&D and Model clarified. On hold waiting for validation of
cell phone data methodology.

August 3, 2012

Neighborhood Solutions opted to provide NCDOT with databases,
graphics, and summary framework as deliverable. NCDOT to revise
summary and provide technical report for MCTC.

August 14, 2012

Meeting with Moore County Planning and Community Development
Department, NCDOT Planning and Division staff, Jimmy Melton, and
Nick Picerno. Update on status and NCDOT response.

August 22,2012

NCDOT letter to Airsage requesting validation of data for Moore
County project.

September 11, 2011

News Letter sent to MCTC and Distribution List of charrette emails.

September 18, 2012

Secretary’s visit to MCTC

September 20, 2012

Safety Analysis Report on focus area corridors requested from Mobility
& Safety, Traffic Safety Unit

October 1, 2012

PB Scope and contract activated

October 16, 2012

PB update, Preliminary Network and TAZ’s near completion. Files
provided for data input and cleaning.

October 18, 2012

Coordination and planning for employment data collection. Scheduling
and milestones solidified for model development.

October 24, 2012

MCTC Meeting Delivery of Charrette Report

November 2, 2012

NCDOT TPB staff and MC TCC meeting to recruit municipal and county
technical assistance in cleaning and updating of Employment Data.
Delivery of generic InfoUSA data. County volunteered to divide data
and mapping by jurisdiction. RPO volunteered to map cleaned data and
compile points into ArcGlIS file for Consultant. NCDOT staff to provide
telephone verification of employment and commercial vehicle data for
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municipalities and areas without adequate resources for the task.

November 6, 2012

County Planning Staff provided NCDOT delineated database and
mapping of employment data by municipal planning jurisdiction for
distribution to MC TCC members.

November 7, 2012

NCDOT provided each TCC member with raw employment data by
delineated planning jurisdiction as provided by the county.

November 8, 2012

Notified Carthage was understaffed and overscheduled and assistance
was needed.

November 9, 2012

Received Whispering Pines data completed.

November 13, 2012

NCDOT received from county planning staff ground truthing and map
review of Carthage and Taylortown employment data including
provision of employers not provided and address corrections. NCDOT
to provide telephone verification of employment and commercial
vehicles.

November 14, 2012

Employment Data due back to NCDOT and RPO staff

November 14, 2012

County Planning Staff provided all county employment ground truthing
and telephone verification.

November 16, 2012

Foxfire Village notified NCDOT telephone verification of employment
data and commercial vehicles would require assistance.

November 16, 2012

NCDOT received Vass data; NCDOT provided spot check of commercial
vehicles and employment including data missed between original and
jurisdictional datasets.

November 21, 2012

NCDOT sent PDF format of Traffic Analysis Zones (TAZs) to all TCC
members for review and comment.

November 27, 2012

NCDOT answered Pinehurst request for map files of TAZs and sent all
TCC members with Planning staff ZIP files for ArcGIS and TransCAD
files.

November 29, 2012

NCDOT notified Southern Pines understaffed to complete telephone
verification of employment and commercial vehicles.

November 29, 2012

NCDOT received mapping and comments for Pinebluff. NCDOT
provided spot check of employment data and commercial vehicles as
needed.

December 3, 2012

NCDOT notified Pinehurst had scheduling and staff constraints and
assistance was needed to complete employment and commercial
vehicle verification.

December 5, 2012

County planning staff provided ground truthing and map review of
Southern Pines employment data including provision of employers not
provided in data base and address corrections. NCDOT to provide
telephone verification of employment and commercial vehicles.

December 6, 2012

TARPO Quarterly meeting provided time for RPO and Moore County
technical staff present to look at TAZs expanded with Matt Day. Brief
discussion.

December 14, 2012

Received Aberdeen submittal of employment data.

December 18, 2012

Traffic counts preparation initiated — Factoring for October to match
Airsage data.

December 20, 2012

NCDOT and RPO compiled comments on consultant’s configuration of
TAZ's.
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December 21, 2012

NCDOT provided consultant with comments for TAZ revisions.

January 3, 2013

Presentation at the Moore County Board of Commissioners Retreat

January 7, 2013

Traffic Surveys Group provided TPB 2012 AADT factored to October for
321 count stations in Moore County. These are in addition to the 99
counts requested for the specific sites relevant to the model.

January 8, 2013

Received final employment data compiled files from RPO and
forwarded to consultant.

January 11, 2013

Standard stations - factored counts sent to consultant. (321)

January 12, 2013

Highland Trails Homeowner’s Association Presentation

January 14, 2014

Spanish Charrette Development Initiated

January 16, 2013

Factored Model Counts provided to Traffic Surveys Group (99)

January 30, 2013

Roadway Characteristics data collection on site -- Moore County

January 31, 2013

Model Update and Next Step Planning with PB

February 6, 2013

MCTC Meeting - Travel Demand Model and Future Year Planning

February 20, 2013

TCC Meeting to distribute data collection assignment in preparation for
the March 13" Workshop. TAZs pop, household, employment,
projects, etc.

February 26, 2013

Revised spreadsheets distributed based on TCC discussions.

March 7, 2013

County Planning Staff, RPO, and NCDOT work session to complete and
compile local data.

March 11, 2013

Frances Turned 47

March 13, 2013

MCTC Future Scenario, Model Inputs Workshop

March, 2013

US 1 Turning Movement Count Research, count locations determined
for US 1 and US 15-501

April May, 2013

Compilation of data from workshop

April, 2013 October bases factored traffic counts provided to PB

May 13, 2013 Receipt of Airsage data for O and D study. Total delay in data delivery
— 7 months.

May 11, 2013 TPB staff change

April 23,2013 Concept Plan for TransModeler Corridor Analysis Requested from PB,

US 1 and US 15-501 Corridor Analysis

May 20 —June 30, 2013

Loss of consultant due to conflict in schedule with STDM.

July 22,2013

Concept Plan and approach for Trans Modeler approved, scope
initiated.

June 12, 2013

TCC Meeting, Report on Data Collection versus Control Totals

June and July

Coordination with MC technical staff for final 2030 numbers and re-
examination of control totals and projections.

July 22,2013 Final development figures from MC local planning staff

July 25, 2013 Final 2030 population and employment projections provided to
consultant.

July 31, 2013 MCTC O and D Presentation, Future 2030 Year SE Data Approval,

Address of 2040 Final numbers

August 5, 2013

Deadline for Moore County planning staff revisions to 2030 data and
comments on 2040 projections

August 8, 2013

Additional turning movement counts requested on US 1.

August 13, 2013

Darius Sturdivant headed meeting on NC 211 Traffic Circle.
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August 13, 2013

O and D study data and Report sent to MCTC and Stakeholders

August 27, 2013

Receipt of Aberdeen’s Revisions to 2030 data and comments on 2040
projections.

August 27 —Sept. 17,
2013

Processing of 2030 revisions, projection of 2040 data, Calculation of
2040 control totals based on 1.59% growth per year, and quality
control review.

September 4, 2013

Met with Moore County Community and Planning Department about
Moore County development

September 16, 2013

Status update from PB. Final SE data not provided from NCDOT
schedule provided at 7/31 no longer applicable.

September 16, 2013

Follow-up meeting on NC 211 Traffic Circle.

September 19, 2013

Update to Moore County Board of Commissioners

October 28, 2013

Presentation of socioeconomic data to Town of Southern Pines Council

December 3, 2013

Presentation of socioeconomic data to Town of Aberdeen Board

December 10, 2013

Presentation of socioeconomic data to Foxfire Village Council

January 9, 2014

Presentation of socioeconomic data to Town of Robbins Board

January 16, 2014

Presentation of socioeconomic data to Town of Pine Bluff Council

February 10, 2014

Presentation of socioeconomic data to Town of Vass Board

February 18, 2014

Presentation of socioeconomic data to Town of Carthage Board

February 24, 2014

Presentation of socioeconomic data to Town of Taylortown Council

February 25, 2014

Presentation of socioeconomic data to Town of Cameron Council

March 12, 2014

Presentation of socioeconomic data to Village of Whispering Pines
Council

March 19, 2014

Approved socioeconomic data sent to consultant

April 9, 2014 MCTC meeting to present updated socioeconomic data as submitted
by local planners and resolutions accepting data
July 1, 2014 Finalized travel demand model received from consultant

September 10, 2014

MCTC meeting to present Base Year Travel Demand Model Information

September 26, 2014

Model runs received from consultant




